	Task Name	Category	Start Date	End Date	Status
1	Data Discovery	Assessment	Feb 28, 2026	Mar 7, 2026	Completed
2	Data Inspection	Assessment	Mar 4, 2026	Mar 14, 2026	Completed
3	Analysis Planning	Assessment	Mar 7, 2026	Mar 18, 2026	In Progress
4	Exploratory Data Analysis	Analysis	Mar 10, 2026	Mar 20, 2026	In Progress
5	Data Processing	Analysis	Mar 13, 2026	Mar 23, 2026	In Progress
6	Analyze workflow data	Analysis	Mar 16, 2026	Mar 25, 2026	In Progress
7	Strategy development	Implementation Planning	Mar 20, 2026	Mar 28, 2026	Not Started
8	Brainstorm improvement ideas	Execution	Mar 18, 2026	Mar 28, 2026	Not Started
9	Select best solutions	Execution	Mar 23, 2026	Mar 30, 2026	Not Started
10	Implement changes	Review	Mar 24, 2026	Mar 29, 2026	Not Started